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Contract No. |Station

Mile/Line:

C/s
9214 Project Limits MP 102.49 - 102.60
Staked by Date Work Started Date Work Completed Date
N/A 6/5/2018
Calculated by Date Checked by Date Inspector Date
Todd Dellinger E. Knudson Todd Dellinger 11/20/19
11/20/2019 11/25/2019

$20,000 X 60% = $12,000.00

TEMPORARY SUPPORT STRUCTURE AT HINGE BR. NO. 90/154S
BID ITEM #21
UNIT: L.S.

THE HINGE SUPPORT BEAMS ARE INSTALLED ON THE PILES, THEREFORE THE
REMAINING PORTION OF INSTALLATION IS BEING MADE ON THIS ESTIMATE.

SEE ATTACHED SPREADSHEET FOR LUMPSUM BREAKDOWN.

Item Num  Material Brand

Manufacturer Brand RAMS/QPL Appr/Acc Basis of Accept
Name/Model Type Name/Model Type Ref. No. Code
/

Item Item Description Date Work Unit Quantity Ledger Posted By Checked By Est.
Num Complete Entry No.  nit, Date Init. Date No.
0021 TEMPORARY SUPPORT 11/20/20... LS. 12,000.00 737 EK 11/25/19 19

STRUCTURE AT HINGE BR.

NO. 90/154S

Attachments

9214 - Lump Sum
Breakdowns.xlIsx
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